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PROJECT DESCRIPTION 

Upsizing  of  storm  sewer  through  Telfair  to  ultimately  accommodate  6 
lanes. Per Telfair's phasing plan, the schedule is as follows: 
Phase I (FY 0506): U.S. 59 to New Territory Blvd. and a small section 
near S.H. 6. (7500') 
Phase II (FY 0607): remainder of University through Tract 4. (3220'). 
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DESIGN/SURVEYING 

CONSTRUCTION  11/07 – LATE 2008 
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